

**Former Lockheed Martin  
French Road Facility  
Utica, New York  
Solvent Dock Area  
NYSDEC Site #6-20080321-5**

**Third Quarter 2020  
Corrective Action Progress Report**

**Lockheed Martin Corporation  
6801 Rockledge Drive  
MP CCT 246  
Bethesda, MD 20817**

**Tetra Tech Inc.  
One Oxford Tet 10 .**

## Table of Contents

PURPOSE .....	2
1. SUMMARY OF WORK COMPLETED DURING THE REPORTING PERIOD .....	2
2.	

## **Purpose**

On behalf of Lockheed Martin Corporation (Lockheed Martin), Tetra Tech Inc. (Tetra Tech) has prepared this Third Quarter 2020 Corrective Action Progress Report for the Solvent Dock Area at the former Lockheed Martin French Road facility in Utica, New York (the Site). This report is required by the October 3, 2008 New York State Department of Environmental Conservation

*f* The SSDS Expansion Design Work Plan was approved by the NYSDEC in a letter dated September 22, 2020.

**2. Summary of Findings Made During the Reporting Period**

*f* There were no findings made during the reporting period.

**3. Summary of Changes Made During the Reporting Period**

*f* There were no changes made during the reporting period.

**4. Summary of Contacts Made with Representatives of the Local Community and Public Interest Groups During the Reporting Period**

*f* No interaction occurred with local community or public interest groups during the reporting period.

**5. Summary of Problems Encountered During the Reporting Period**

*f* No significant problems were encountered during the reporting period.

**6. Changes in Personnel Conducting or Managing the Corrective Measures During the Reporting Period**

*f* No personnel changes